
EBASCO SERVICES INCORPORATED EBASCO
160 Chubb Avenue. Lyndhurst. NJ 07071 (201)460-1900

September 24, 1986
RMOII-86-110

Mr. Nigel A. Robinson
Remedial Project Manager
U. S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING SEPTEMBER 20, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel present at the site during this reporting period. All
work performed by Fred C. Hart Associates was conducted in
accordance with the approved Work Plan specifications and
modifications. If you have any questions please do not hesitate
to contact me.

Very truly yours,

L^J-^x^-'f^ Q- '
Site Manager

WRCrmtb

cc: D. Sachdev
M. Lieber
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

REPORT FOR WEEK ENDING SEPTEMBER 20, 1986

Monday. September 15. 1986

Surface water sampling, sediment sampling, and well development
continued. Four surface water and four sediment samples were
collected by Fred C. Hart Associates (Hart) personnel. Samples
were not split with Ebasco Services Incorporated (Ebasco).

Tuesday. September 16. 1986

Drilling began at the New Vernon Road site and surface water and
sediment sampling continued. Five split spoon samples were
collected by Hart from boring number NVR1. None of the samples
were shipped for chemical analyses. The bore hole was completed
as a monitoring well with the bottom of the 10 foot screen set at
12 feet. Two surface water and two sediment samples were
collected by Hart and none of the samples were split with Ebasco.

Wednesday. September 17. 1986

The EPA RPM was notified by the Ebasco SM that the three well
locations at the New Vernon Road Site shown in the Hart Work
Plan, had been modified. After discussions between the RPM and
the Hart project manager the Ebasco SM was notified by the RPM
that the modifications had been approved. Six split spoon
samples were collected from boring number NVR2 and Hart sent two
of these samples for chemical analyses. Samples were not split
with Ebasco. The bottom of the 10 foot well screen was set at
14.5 feet.

Thursday. September 18. 1986

Surface water and sediment sample collection was completed with
the collection of a surface water sample at the Commonwealth
Water Company intake station on the Passaic River. This sample
was not split with Ebasco. Drilling, sampling, and well
installation was completed at boring number NVR3. Six split
spoon samples were collected and one was sent by Hart for
chemical analyses. This sample was not split with Ebasco. The
bottom of the 10 foot well screen was set at a depth of 13 feet. *J

CD
Friday. Sep"fr?Tffr?r 19. 1986

8No work was scheduled or performed. •-
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

PERSONNEL PRESENT AT THE SITE DURING
THE WEEK ENDING SEPTEMBER 20, 1986

DATE PRESENT
NAME ORGANIZATION 9/15 9/16 9/17 9/18 9/19

J. Mummav Ebasco Services Inc
X X
X X X X
X X X X
X
X
X X X X
X X X X
X X X X

X
N. Shashidhara Ebasco Services Inc.

F.
S.
A.
B.
M.
J.
P.
A.
W.

Barker
Hambos
Levy
Mackie
Oschudlak
Garrison
Keeney
Garcia
Colvin

Fred C.
Fred C.
Fred C.
Fred C.
Fred C.
Fred C.
Empire
Empire
Ebasco

Hart Associates
Hart Associates
Hart Associates
Hart Associates
Hart Associates
Hart Associates
Drilling
Drilling
Services Inc.
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